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Ref:        TRAFFIC CONGESTION RELIEF PROGRAM (TCRP) PROJECT APPLICATION 
AMENDMENT APPROVAL 
RESOLUTION TAA-05-29, AMENDING RESOLUTION TAA-02-10. 

 
 
The City of Oceanside requests approval of the following Traffic Congestion Relief Program 
(TCRP) project application amendment. 
 
Project #123 – Oceanside Transit Center; parking structure; 
• Update project schedule and funding plan. 

 
RECOMMENDATION 

 
The California Department of Transportation recommends approval. 
 
BACKGROUND 
 
Project #123 is to construct a parking structure that will add approximately 450 parking spaces 
at the Oceanside Transit Center. 
 
The City of Oceanside began construction of this parking structure in June 2004, after a delay 
of nearly one year because of uncertainty in the availability of STIP funding, and to allow for 
additional refinements to the design.  An additional three-month delay occurred due to heavy 
rainfall during the earthwork phase of the construction.  Construction is now expected to be 
complete by January 2006. 
 
The project costs increased due to higher than anticipated construction bids.  The City has 
identified local funds to pay for the increased costs.  Additionally, the STIP funds previously 
committed to the project were not available and were substituted by the regional Metropolitan 
Planning Agency with federal funds and local TransNet (sales tax) funds. 
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A concurrent allocation of $590,000 for Construction is requested under Reference No. 2.6e.(1). 
 
RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation 
Commission hereby amends the application for TCRP Project #123 as follows: 
 
Revises: 
 

 
 
 

99/00
04/05 05/06

Phase 3
Phase 4

County District BREF TCRP
San Diego 11

590 590

123 $      1,500 

Phase 1
Phase 2

02/03
02/03  03/04

Change
Proposed

0
1,500

Description:

City of Oceanside
City of Oceanside
Oceanside Transit Center; parking structure

Lead Agency:
Implementing:

TCRP - Committed
Existing 1,500 910 450 460

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

Completion (FY)

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

910 590      590 450 460   
City funds
Existing 400 400 400
Change 2,000 2,000 2,000
Proposed 2,400 2,400      400 2,000     
Section 5309 Federal
Existing 2,000 2,000 2,000
Change 0
Proposed 2,000 2,000       2,000     
Total
Existing 3,900 3,310 590     400 2,590 450 460   
Change 2,000 2,000 0     0 2,000 0 0   
Proposed 5,900 5,310 590    460    400 4,590 450
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TCRP AMENDMENT TAA-05-29 

 
Location Maps 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

TCRP #123 
 

Description: Oceanside Transit Center 
Parking Structure 
 

 

 
 
 
 
 
 


